Board of Public Works
March 23, 2016

A meeting of the Board of Public Works of the Consolidated City of Indianapolis, Marion County, Indiana, was
held on the 23rd day of March, 2016, in the Public Assembly Room of the City County Building. Chair Lori B.

Miser called the meeting to order at 1:00 p.m.

Please refer fo Indianapolis Channel 16 Government Access Television to view this meeting in ils entirety.

Board Members in attendance: Gregory Garrett Robert Parrin Lori B. Miser
Henry Williams Dennis Rosebrough

Board member absent: Barbara Lawrence

Legal Representation: Robert Frye

Staff in attendance: Jeff Sirmin Larry Jones Rick Brost
Sherry Owens Tim Joyce Melody Park
Tameeka Baldwin Sherry Davis David Borden
David Teachout

ITEM#1 — APPROVAL OF MINUTES
Upon a motion by Mr. Williams, seconded by Mr. Parrin, the Board voted 4-0 to approve and accept the Board

Minutes from February 10, 2016, and March 9, 2016.

ITEM # 2 —~ CHANGE ORDERS
a. PA-31-003D, C/O No. 3, Eagle Creek Trail, Phase 4 (South Section)

$285,279.96 - Schutt-Lookabill Co., Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change Order
No. 3 for Schutt-Lookabill Co., Inc. in the increased amount of $285,279.96 for a contract total amount not to
exceed $3,069,968.83 and an increase of 134 calendar days for Project No, PA-31-0003D, Eagle Creek Trail, Phase
4 (South Section.). Upon a motion by Mr. Parrin, seconded by Mr, Garrett, the Board voted 4-0 to approve Change

Order No. 3 for the Eagle Creek Trail, Phase 4 (South Section) Project.
Board member, Dennis Rosebrough, arrived at 1:07.

b. PA-31-003A, C/O No. 4; Eagle Creck Trail, Phase
($80,689.68) — Reith-Riley Construction Co, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change
Order No. 4 for, Reith-Riley Construction Co, Inc., in the decreased amount of ($80,689.68) for a contract total
amount not to exceed $3,459,085.07 and an increase of 141 calendar days for Project No. PA-31-003A, Eagle
Creck Trail, Phase 1. Upon a motion by Mr. Williams, seconded by Mr. Parrin, the Board voted 5-0 to approve
Change Order No. 4 for the Eagle Creek Trail, Phase I Project.

¢. RS8-15-201, C/O No. 3, Resurfacing w/Related Items in Wayne & Center Twps
$76,732.54 - Calumet Civil Contractors, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change Order
No. 3 for Calumet Civil Contractors, Inc. in the increased amount of $76,732.54 for a contract total amount not to



exceed $2,745,924.58 and no change of calendar days to the substantial and final completion dates for Project No.
RS-15-201, Resurfacing w/Related Items in Wayne & Center Twps. Upon a motion by Mr. Garrett, seconded by
Mr. Parrin, the Board voted 5-0 to approve Change Order No. 3 for the Resurfacing w/Related Items in Wayne &

Center Twps Project.

d. PA-15-105, C/O No. 1, Eagle Creck Restroom Renovations
$5,987.00 — Myers Construction Management, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change Order
No. 1 for Myers Construction Management, Inc. in the increased amount of $5,987.00 for a contract total amount
not to exceed $411,987.00 and an increase of 5 calendar days to the substantial and final completion dates for
Project No. PA-15-105, C/O No. 1, Eagle Creek Restroom Renovations. Upon a motion by Mr. Rosebrough,
seconded by Mr. Garrett, the Board voted 5-0 to approve Change Order No. 1 for the Eagle Creek Restroom

Renovations Project,

ITEM #3 — FINAL CHANGE ORDER AND ACCEPTANCE
SD-00-045A, C/O No. 2/FINAL; Brookside Park Drainage Improvements
($334.75) — Scenic Construction.

Staff recommended that the Board of Public Works approve and authorize the Director to execute Change Order
No. 2/FINAL for Scenic Construction in the decreased amount of ($334.75) for a new contract total amount not to
exceed $313,824.63 and no increase in calendar days to the contract for Project No. SD-00-045A, Brookside Park
Drainage Improvements and furthermore fo accept this project as final. Upon a motion by Mr. Parrin, seconded by
Mr. Garrett, the Board voted 5-0 to approve Final Change Order No. 2for the Brookside Park Drainage

Improvements Project.

ITEM # 4 — PROFESSTONAL SERVICE AGREEMENT
a. TR-25-004/ DES1500432, Pedestrian Facilities Improvements within 0.5 miles of Michigan and Tecumseh

Streets
$70,630.00 — First Group Engineering, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute the Professional
Service Agreement with First Group Engineering, Inc. for Project No. TR-25-004/DES1500432, Pedestrian
Facilities Improvements within 0.5 miles of Michigan and Tecumseh Streets in the not to exceed amount of
$70,630.00 and shall expire after Final Completion of the construction project which is estimated to be December
31, 2020. Upon a motion by Mr, Garrett, seconded by Mr, Williams, the Board voted 5-0 to approve the Pedestrian
Facilities Improvements within 0.5 miles of Michigan and Tecumseh Streets Agreement,

b. TR-25-003/ DES1500434, Pedestrian Facilities Improvements within 0.5 miles of 16" and Alabama Streets
$130,070.00 — First Group Engineering, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute the Professional
Service Agreement with First Group Engineering, Inc. for Project No. TR-25-003/DES1500434, Pedestrian
Facilities Improvements within 0.5 miles of 16" and Alabama Streets in the not to exceed amount of $130,070.00
and shall expire after Final Completion of the construction project which is estimated to be December 31, 2020.
Upon a motion by Mr. Rosebrough, seconded by Mr. Garrett, the Board voted 5-0 to approve the Pedestrian
Facilities Improvements within 0.5 miles of 16" and Alabama Streets Agreement.

c. TR-25-002/DES1500438, Pedestrian Facilities Improvements within 0.5 miles of Meridian and St. Clair Streets
$125,560.00 - First Group Engineering, Inc.



Staff reconunended that the Board of Public Works approve and authorize the Director to execute the Professional
Service Agreement with First Group Engineering, Inc. for Project No. TR-25-002/DES1500438, Pedestrian
Facilities Improvements within 0.5 miles of Meridian and St. Clair Streets in the not to-exceed amount of
$125,560.00 and shall expire after Final Completion of the construction project which is estimated to be December
31, 2020. Upon a motion by Mr. Rosebrough, seconded by Mr. Williams, the Board voted 5-0 to approve the
Pedestrian Facilities Improvements within 0.5 miles of Meridian and St. Clair Streets Agreement.

d. TR-17-001, Systematic Impact Attenuators - Countywide
$153,450.00 — VS Engineering, Inc.

Staff recommended that the Board of Public Works approve and authorize the Director to execute the Professional
Service Agreement with VS Engineering, Inc. for Project No. TR-17-001, Systematic Impact Attenuators —
Countywide in the not to exceed amount of $153,450.00 and shall expire after Final Completion of the construction
project which is estimated to be December 31, 2017. Upon a motion by Mr, Garrett, seconded by Mr. Williams, the
Board voted 5-0 to approve the Systematic Impact Attenuators — Countywide Agreement.

e. ST-25-101, Park Avenue Bike and Pedestrian Corridor
$122,570.00 — GAI Consultants, Inc,

Staff recommended that the Board of Public Works approve and authorize the Director to execute the Professional
Service Agreement with GAI Consultants Inc. for Project No. ST-25-101, Park Avenue Bike and Pedestrian
Corridor in the not to exceed amount of $122,570.00 and shall expire after Final Completion of the construction
project which is estimated to be December 31, 2019. Upon a motion by Mr. Garrett, seconded by Mr, Williams, the
Board voted 5-0 to approve the Park Avenue Bike and Pedestrian Corridor Agreement.

ITEM # 5 — PROFESSIONAL SERVICE AMENDMENTS
a. BR-32-131, Linden Street over Pleasant Run, Amendment No. 3
$19.000.00 - CrossRoad Engineers, PC

Staff recommended that the Board of Public Works approve and authorize the Director to execute Amendment No.
3 to the Professional Service Agreement for CrossRoad Engineers, PC for Project No. BR-32-131, Linden Street
over Pleasant Run, in the increased amount of $19,000.00 for a not to exceed amount of $139,250.00 and extend the
Agreement expiration date to September 30, 2016. Upon a motion by Mr. Parrin, seconded by Mr, Garrett, the
Board voted 5-0 to approve Amendment No. 3 for the Linden Street over Pleasant Run Agreement.

b. ENG-12-003, On-Call Construction Inspection Services, Amendment No. 7
$976,634.50 — USI Consultants

Staff recommended that the Board of Public Works approve and authorize the Director to execute Amendment No.

7 to the Professional Service Agreement with USI Consultants for Project No. ENG -12-003, On-Call Construction

Inspection Services, in the unchanged total amount not to exceed $976,634.50 and extending the Agreement

expiration date to December 31, 2016. Upon a motion by Mr. Williams, seconded by Mr. Garrett, the Board voted
-5-0 to approve Amendment No. 7 for the On-Call Construction Inspection Services Agreement.

ITEM#6 — FINAL ACCEPTANCE
RS-14-005, Resurfacing in Marion County Phase 3
$0.00 — Milestone Contractors, L.P.

Staff recommended that the Board of Public Works accept this project as Final. The final contract total is
$3,132,011.11. Upon a motion by Mr. Rosebrough, seconded by Mr. Garrett, the Board voted 5-0 to accept the

Resurfacing in Marion County Phase 3 project as final.



ITEM #7 — OTHER BUSINESS
There being no further business the meeting of the Board of Public Works was adjourned at 1:16 p.m.
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